COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 12/ 2021

ESTI MATE SUMMARY 09: 44: 01
CONTI D: C24075 ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 24075-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NQ
CONTRACT DESCRI PTI ON: TIME CHARGED: 49.0 DAYS TIVE ALLOW 77 WORK DAYS
RL ADA CURB RAMPS CMGC PKG 1 PERCENT TIME:  63.64 ORI G TI NE ALLOW 77 WORK DAYS
PROQJECT NO CR100- 350
RL ADA CURB RAMPS CMGC PKG 1
NAVE OF ROAD:
PROJECT COUNTI ES: DOUGLAS, REGI ON 1 DENVER
ARAPAHCE
CONTRACTOR:
I HC Scott, Inc. PAY PERI OD ENDI NG 06/ 25/ 2021 DATE TI ME STARTED 04/12/2021
P. O BOX 4356 DATE LET 03/ 03/ 2021 DATE WORK BEGAN 04/ 12/ 2021
DATE AWARDED 03/ 23/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/26/2021 DATE ACCEPTED
ENGLEWOOD CO 80155- 43! (303) 790- 9100 DATE NOTI CE TO PROCEED 04/ 12/ 2021
CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQJECT AMI: $  1,422,722.61 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQJECT AMI:  $  1,232,369.26 NON-PARTI Cl PATI NG 660, 424. 98 275, 130. 29
PERCENT COVPLETE: 46. 429% TOTAL EARNI NGS 660, 424. 98 275,130. 29
FUNDS AVAI LABLE: $ 762, 297. 63 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 660, 424. 98 275, 130. 29
TOTAL CLAI MB: $ 0.00 RETAI NAGE - 14, 492. 07 -7,367.12
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 645, 932. 91 267, 763. 17
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
ANMOUNT DUE 645, 932. 91 267, 763. 17
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE :;; 77777 2 76;,77;31;7177 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C24075 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 24075-BI D ESTI MATE RUN 07/ 12/ 2021
PRQJECT: CR100- 350 ESTI MATE NO 0003 09: 44: 01
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0.500
LS 0. 250 2,540.18
10, 160. 72000 0. 750 7,620.54
0010 202-00200 Renoval of Sidewal k 1, 918. 000 567. 300
SY 554. 700 27,812. 66
50. 14000 1,122. 000 56, 257. 08
0015 202-00203 Renoval of Curb and Gutter 1, 335. 300 619. 900
LF 715. 400 13, 606. 91
19. 02000 1, 335. 300 25,397. 41
0020 202-00210 Renoval of Concrete Pavenent 20. 000 1.600
5% 16. 500 913. 94
55. 39000 18. 100 1,002. 56
0025 202-00220 Renoval of Asphalt Mat 20. 000 0. 000
Sy 0. 000 0. 00
55. 39000 0. 000 0. 00
0030 202-00250 *Renoval of Pavement Marking 810. 000 0. 000
SF 0. 000 0. 00
1.61000 0. 000 0. 00
0035 202-00827 Renoval of Pull Box 11. 000 0. 000
EACH 2.000 2,522.12
1, 261. 06000 2.000 2,522.12
0040 202-00860 Renoval of Pedestrian Push Button 15. 000 0. 000
EACH 0. 000 0. 00
926. 43000 0. 000 0.00
0045 203-00050  Unsuitable Material 23. 300 14.300
Ccy 9. 000 1,487.07
165. 23000 23.300 3, 849. 86
0050 203-01597 Pot hol i ng 40. 000 1.500
HOUR 8. 000 2,222.64
277.83000 9. 500 2,639. 39
0055 208- 00090 Erosion Control (Curb Ranp) 81. 000 32. 000
EACH 36. 000 22,403.52

622. 32000 68. 000 42,317.76



CONTI D

CAT NO0200

0060 210-00810

0065 210-00827

0070 210-00860

0075 210-02804

0080 304-06000

0085 403-00720

0090 412-01000

0095 412-01120

0100 607-11525

0105 608-00000

0110 608-00010

C24075
24075-BID
CR100- 350
| TEM
DESCRI PTI ON
ROADWAY

Reset Ground Sign

*Reset Pull Box

*Reset Pedestrian Push Button

Ginding: Sidewal k and/or Curb Ramp Repair

Aggregat e Base Course (Cl ass 6)

Hot M x Asphalt (Patching) (Asphalt)

*Concrete Pavenent (10 Inch)

*Concrete Pavenment (11 Inch) (Fast Track)

Fence (Plastic)

*Concrete Sidewal k

*Concrete Curb Ranmp

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
270. 07000
2.000
EACH
2, 878. 01000
6. 000
EACH
1, 173. 75000
66. 000
LF
59. 47000
500. 000
TON
40. 76000
50. 000
TON
223. 95000
20. 000
sy
220. 98000
15. 000
%
243. 79000
100. 000
LF
5. 44000
377. 800
sy
108. 07000
1, 945. 000
sy

137. 17000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
1. 000
1.000

0. 000
0. 000
0. 000

30. 000
36. 000
66. 000

77.490
72.260
149. 750

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
6.100
6. 100

0. 000
70. 000
70. 000

160. 900
216. 900
377.800

551. 100
603. 500
1, 154. 600
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ESTI MATE RUNO07/ 12/ 2021
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AMOUNT
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CONTI D: C24075 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 24075-BI D ESTI MATE RUNO7/12/ 2021
PRQIECT: CR100- 350 ESTI MATE NO 0003 09: 44: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 608-00015 Det ect abl e Wr ni ngs 30. 000 24.000
SF 0. 000 0. 00
67. 04000 24.000 1, 608. 96
0120 609-20010 *Curb Type 2 (Section B) 22.000 0. 000
LF 22.000 548. 24
24. 92000 22.000 548. 24
0125 609-21010 *Curb and GQutter Type 2 (Section |-B) 328. 000 8. 200
LF 13. 600 419. 83
30. 87000 21. 800 672.97
0130 609-21020 Curb and Gutter Type 2 (Section II-B) 571. 000 136. 500
LF 122. 500 5, 638. 68
46. 03000 259. 000 11,921.77
0135 612-00001 Del i neator (Type I) 5. 000 0. 000
EACH 0. 000 0. 00
37. 33000 0. 000 0. 00
0140 612-00003 Del i neator (Type I11) 5. 000 0. 000
EACH 0. 000 0. 00
40. 44000 0. 000 0.00
0145 612-00039 Del i neator (Flexible) (Surface Munted) 5. 000 0. 000
EACH 0. 000 0. 00
56. 97000 0. 000 0. 00
0150 613-07001 *Type One Pull Box 3. 000 0. 000
EACH 0. 000 0. 00
1, 334. 22000 0. 000 0. 00
0155 613-07002 *Type Two Pull Box 2.000 0. 000
EACH 2.000 4,733.24
2,366. 62000 2.000 4,733. 24
0160 613-07003 *Type Three Pull Box 2.000 0. 000
EACH 0. 000 0. 00
2, 366. 62000 0. 000 0. 00
0165 613-07004 *Type Four Pull Box 2.000 0. 000
EACH 0. 000 0. 00

2,867.30000 0. 000 0. 00



CONTI D: C24075 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 24075-BI D ESTI MATE RUNO7/12/ 2021
PRQIECT: CR100- 350 ESTI MATE NO 0003 09: 44: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 613-07005 *Type Five Pull Box 2.000 0. 000
EACH 0. 000 0. 00
3, 325. 49000 0. 000 0. 00
0175 614-70200 *Accessi bl e Pedestrian Signal 7.000 0. 000
EACH 0. 000 0. 00
1, 383. 82000 0. 000 0. 00
0180 614-72860 *Pedestrian Push Button 3. 000 0. 000
EACH 0. 000 0. 00
1, 180. 55000 0. 000 0. 00
0185 614-72863 *Pedestrian Push Button Post Assenbly 8. 000 0. 000
EACH 0. 000 0. 00
4, 044. 04000 0. 000 0. 00
0190 625-00000  Construction Surveying 1. 000 0.500
LS 0. 250 500. 38
2,001. 50000 0. 750 1, 501. 13
0195 626-00100 *Mobi i zation (without Autopay) 1. 000 0.500
LS 0. 100 29, 559. 30
295, 593. 03000 0. 600 177, 355. 82
0200 626-01114  *Public Information Managenent (Tier V) 125. 000 58. 000
DAY 34. 000 2,182.80
64.20000 92. 000 5, 906. 40
0205 627-30410 *Preforned Thernopl astic Pavement Marking (Xwal k- St op 1, 540. 000 0. 000
Li ne
) SF 0. 000 0. 00
12. 31000 0. 000 0. 00
0210 630-00000 *Fl aggi ng 500. 000 19. 500
HOUR 0. 000 0. 00
40. 66000 19. 500 792. 87
0215 630- 00007 *Traffic Control Inspection 31. 000 7.000
DAY 1. 000 187. 25
187. 25000 8. 000 1, 498. 00
0220 630-00012 *Traffic Control Managenent 77.000 26. 000
DAY 25.000 27,418.75

1, 096. 75000 51. 000 55, 934. 25



CONTI D: C24075 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 24075-BI D ESTI MATE RUNO7/12/ 2021
PRQIECT: CR100- 350 ESTI MATE NO 0003 09: 44: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 630-80335 *Barricade (Type 3 MA) (Tenporary) 8. 000 1. 000
EACH 0. 000 0.00
133. 75000 1. 000 133.75
0230 630-80340  *Pedestrian Barricade (ADA) 414. 000 81.000
LF 126. 000 4,718.70
37.45000 207. 000 7,752.15
0235 630-80341 *Construction Traffic Sign (Panel Size A) 91. 000 8. 500
EACH 0. 500 29.43
58. 85000 9. 000 529. 65
0240 630-80342 *Construction Traffic Sign (Panel Size B) 33. 000 9. 000
EACH 0. 000 0. 00
69. 55000 9. 000 625. 95
0245 630- 80355 *Portabl e Message Sign Panel 4.000 2.000
EACH 0. 000 0.00
5, 885. 00000 2.000 11, 770. 00
0250 630-80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 8. 000 1. 000
Type
ype) EACH 0. 000 0. 00
1, 605. 00000 1. 000 1, 605. 00
0255 630-80360  *Drum Channel i zi ng Device 200. 000 0. 000
EACH 0. 000 0. 00
26. 75000 0. 000 0. 00
0260 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 16. 000 0. 000
EACH 0. 000 0. 00
26. 75000 0. 000 0. 00
0265 630-80380 *Traffic Cone 200. 000 64. 500
EACH 0. 000 0. 00
9. 63000 64. 500 621. 14
0270 630-80393 *Stackabl e Vertical Panels 45. 000 22.500
EACH 0. 000 0. 00
26. 75000 22.500 601. 88
0275 630-85041 *Mbbi | e Attenuator 100. 000 17. 000
DAY 18. 000 9, 630. 00

535. 00000 35. 000 18, 725. 00



CONTI D: C24075 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 24075-BI D ESTI MATE RUNO7/12/ 2021
PRQIECT: CR100- 350 ESTI MATE NO 0003 09: 44: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 700-70010 F/ A Mnor Contract Revisions 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 700- 71000 CMGC Overrun Pool CMGC Ri sk Pool 145, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 1,422,722.61% 275,130.29% 660, 424. 98

PROJECT TOTAL CURRENT AMI $ 1,422,722.61$% 275,130.29% 660, 424. 98



